1 CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1] 3
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE |4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
1" 25-Jun-2019 ACQR3849830
6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item6) CODE [ N40080
PUBLIC WORKS DEPARTMENT
NAVAL FAC LT ES ENG COMMAND SOUTH POTOMAC/FEAD
1314 HARWOOD STREET SE 4474 MCMAHON ROAD, SUITE 3
WASHINGTON DC 20374 NDIAN HEAD MD 20640-5035
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
ALLEN AND SHARIFF CORP
7061 DEEPAGE DR STE 200
COLUMBIA MD 21045-5325 9B. DATED (SEEITEM 11)
X 10A. MOD. OF CONTRACT/ORDER NO.
N40080-10-D-0496-0030
10B. DATED (SEEITEM 13)
CODE _04WG4 [EACILITY CODE _04WG4 X | 25-Sep-2014
11. THISITEM ONLY APPLIES TO AMENDMENT S OF SOLICITATIONS
D'Ihe above numbered solicitation is amended as set Hrth in Item14 The hour and date specified fr receipt of Ofer D is extended, D is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Itens 8 and 15, and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe ofier submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an ofer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR PART 52.243-4 Changes (June 2007)

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number: morrisk191495

PC 000021 Delayed payment penalties for extended trailer rentals

N40080-10-D-0496-0030 BUILDING 1600 CLINIC RENOVATIONS AT NAVAL SUPPORT FACILITY (NSF) INDIAN HEAD, NAVAL SUPPORT
ACTIVITY (NSA) SOUTH POTOMAC, MD.

Modification: 11

Reason Code: UNFO

Description of this modification continues on Page 2.

Except as provided herein, all terns and conditions ofthe document referenced in Item9A or 10A, as heretofbre changed. remains unchanged and in fall Hrce and efiect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
EMAL
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED . STATES OF AMERICA 16C. DATE SIGNED
27-Jun-2019
(Signature of person authorized to sign) (Signature of- Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243



N40080-10-D-0496
003011
Page 2 of 3
SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
MODIFICATION 11
A. SCOPE OF WORK

This modification is in accordance with FAR 52.243-4 Changes (Jun 2007) and as negotiated on 30 April 2019, the
scope of work is hereby modified as follows:

Government PC000021/Contractor PCO #28 — Late Fees for Temporary Facility: This modification covers the late
fees for the rental of the trailers for the temporary facility.

B. CHANGE IN CONTRACT PRICE

The total contract price is increased by $4,137.56 from $$5,872,231.63 to a new contract total of
$5,876,369.19

C. CHANGE IN CONTRACT COMPLETION DATE

An extension of contract time is not required by reason of this modification. Therefore, the Contract Completion
Date (CCD) remains 01 August 2019.

D. All other terms and conditions regarding this contract remain unchanged.

E. CONTRACTOR’S STATEMENT OF RELEASE
Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents payment in

full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising out of, or
incidental to, the work as herein revised

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $4,137.56 from
$5,872,231.63 to $5,876,369.19.

SUBCLIN 000502:

AB: 9790130 1882 254 68908 0 068688 2D X00039 66098970213Q (CIN
000000000000000000000000000000) was increased by $4,137.56 from $314,234.37 to $318,371.93

(End of Summary of Changes)
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